



## Cases of Critical Chain Project Management implementation worldwide



Industry	Project Type	Company	Results	Reference
Power	Engineering	ABB AG, Power Tech. Division	Throughput increase over 33% from 300 Bays to 430 Bays per year.	<a href="http://www.realization.com">www.realization.com</a>
Power	Engineering	ABB Cordoba	Engineering cycle time reduced from eight months to three months.	<a href="http://www.realization.com">www.realization.com</a>
Power	Repair	ABB Halle	Number of projects completed per year increased from 42 to 54, >25%.	<a href="http://www.realization.com">www.realization.com</a>
Construction	Theme park design, install, and commission	Action Park Multiforme Grupo	Increased number of projects completed from 121 to 153.	<a href="http://www.realization.com">www.realization.com</a>
Telecommunication	ETO satellites	Airbus Defense and Space, Telecommunications Division	+33% in Throughput (installation drawings per week) & -85% engineering cost overrun	<a href="http://www.realization.com">www.realization.com</a>
Communications	Product development	Airgo Networks (Qualcomm)	Cycle time improved from 19 months to 8 months.	<a href="http://www.realization.com">www.realization.com</a>
Airport terminal administration and management	Various building projects	Airplan (Colombia)	2 pilot projects : Control tower project & project of terminal extension finished on time	<a href="http://www.tocpractice.com">www.tocpractice.com</a>
Aluminum	Engineering	Alcan Alesa Technologies	Number of projects completed increased over 30%.	<a href="http://www.realization.com">www.realization.com</a>
Communications	Telecom switch design	Alcatel-Lucent	Increased throughput by 45% per person.	<a href="http://www.realization.com">www.realization.com</a>
Software	Software development	Alna Software	Cycle time reduced by 25% and project completions increased 17%.	<a href="http://www.realization.com">www.realization.com</a>
Automotive	Product development	Alpine Electronics	Delivery dates compliance rate went from 22% to 88%	<a href="http://www.japan-toc-association.org">www.japan-toc-association.org</a>
Communications	Customized software development	Amdocs	14% increase in revenue/man-month; 20% reduced cycle time.	<a href="http://www.realization.com">www.realization.com</a>
Research	Research	Antarctic Support Associates	Project fully delivered on time VS 4 months late as anticipated (prior to CCPM implementation). Several thousand dollars saved and retained for ASA	<a href="http://www.criticalchain.co.uk">www.criticalchain.co.uk</a>
MRO	Helicopter Maintenance (For Flight Schools)	Army Fleet Support	32% reduction in CH-47 turnaround time. 52% reduction in UH-60 turnaround time. 8 aircraft returned to customer (\$90M in cost avoidance). 18,000 sq ft of hangar space freed up (\$2M in cost savings).	<a href="http://www.realization.com">www.realization.com</a>

Glass Manufacturing	Engineering (ETO + NPD)	Asahi Seisakusho	+23% throughput (number of projects completed per month), Overtime rate reduced by 35% , +50% increase in revenues with ¥50M in profits	<a href="http://www.realization.com">www.realization.com</a>
IT	IT installation	Avrio (Hitachi Data System)	Remote site installation time reduced by 54%	<a href="http://www.exepron.com">www.exepron.com</a>
Manufacturing	Boiler installation	Babcock	Actual versus planned went from +200% to -20%. Between 20% and 55% reduction of manhours. 40% reduction of cycle time	<a href="http://www.tocpractice.com">www.tocpractice.com</a>
Aerospace	Aircraft manufacturing	BAE/ RAAF	Reduction of TAT (TurnAround-Time) by 43%	<a href="http://www.exepron.com">www.exepron.com</a>
Building	Civil Engineering	Balfour Beatty	Project delivered 9.5 weeks earlier than estimated, which was 45 weeks earlier than actually contracted (the contracted delivery date was the client's deadline) - in spite of increased scope of work	<a href="http://www.goldratt.co.uk">www.goldratt.co.uk</a>
Resource	Engineering	BHP Billiton	25% reduction in hours needed to complete project and project finished three weeks early.	<a href="http://www.realization.com">www.realization.com</a>
Aerospace	Engineering	Boeing (Military)	Reduced required wing assembly time by 50%.	<a href="http://www.goldratt.com">www.goldratt.com</a>
Aerospace	Design and assembly	Boeing Space & Intelligence Systems	Doubled throughput and decreased cycle time by 28%.	<a href="http://www.realization.com">www.realization.com</a>
Aeronautics	Training System	Boeing T45	Projects finished 1.5 months ahead of schedule. Hardware/Software integration finished 32 days ahead of schedule.20% cost savings in design development phase.Realized additional \$12M in ECP work.	<a href="http://www.realization.com">www.realization.com</a>
Aerospace	Engineering	Boeing Wing Assembly	On schedule, under budget. Reduced required wing assembly time by 50% (F-22).	<a href="http://www.golddratt.com">www.golddratt.com</a>
Machine manufacturing	Packaging line development	Bosch Packaging Systems	100% on-time delivery. +27% turnover. 30% cycle time reduction for projects >2500 hours	<a href="http://www.japan-toc-association.org">www.japan-toc-association.org</a>
Communications	IT Professional Services (eg: website)	Bowne & Co (Rapid Solution Group)	Due date performance improved by 30%, lead times reduced by 25%	<a href="http://www.realization.com">www.realization.com</a>
Energy	Cleanup	BP Oil	Saving of over \$700 million with accelerated project and production required to meet project needs.	<a href="http://www.pinnacle-strategies.com">www.pinnacle-strategies.com</a>
Power	Engineering	C.N. Cotrentes	Increased due date performance from 60% to 95%.	<a href="http://www.realization.com">www.realization.com</a>
Software	Flight simulation systems	CAE USA	Reduced cycle times by two to four months, with a \$37 million increase in the number of profitable programs.	<a href="http://www.goldratt.com">www.goldratt.com</a>
IT	IT	Caesar	95% of projects on time.	<a href="http://www.tocico.org">www.tocico.org</a>
Construction	New hospital facility	Californie Department of Corrections	Built and opened new mental hospital in 6 months that other approaches failed to do in 12 months.	<a href="http://www.vectorstrategies.com">www.vectorstrategies.com</a>

Software	IT	Celsa Group	Increased completion of SAP projects from 15 to 20 per month.	<a href="http://www.realization.com">www.realization.com</a>
Power	Engineering	Central Nuclear Almaraz Trillo	Increased number of projects completed from 19 to 24-30 per month.	<a href="http://www.realization.com">www.realization.com</a>
Gate and Access Automation	Engineering R&D	Centurion Systems	After 3 years of CCPM, Number of projects completed multiplied by 6 with same team	<a href="http://www.tocpractice.com">www.tocpractice.com</a>
Automotive	Product development	Chrysler	Cycle time for prototype builds reduced from 10 weeks to 8 weeks.	<a href="http://www.realization.com">www.realization.com</a>
Health Care	New Product Development	CIBA Vision	Project execution synchronized across multiple countries to get it in control and on track to deliver on time	<a href="http://www.realization.com">www.realization.com</a>
Iron ore mining	Truck overhauls	Cliffs Natural Resources Michigan Operations	Overhaul duration reduced by 67%	<a href="http://www.sinclairassociates.com">www.sinclairassociates.com</a>
Financial services	Software development	Confluence UK	95% of projects on time.	<a href="http://www.criticalchain.co.uk">www.criticalchain.co.uk</a>
Building	Bank construction	Construtora Veloso	Triple revenues in 2 years. 98% on-time delivery	<a href="http://www.tocico.org">www.tocico.org</a>
Audio & video consumer electronics	New Product Development	Crystal Acoustics	20% reduction in time-to-market	LinkedIn - Crystal Acoustics
Building	SAP Implementation	Daiwa House	2011 Results after 1st implementation : 26% cycle time reduction for SAP module implementation 2015 Results after 4 years CCPM : +160% of completed projects per year - compared to 2011. >25% gain on project duration for 58% of projects. Almost all projects are delivered on time.	<a href="http://www.realization.com">www.realization.com</a>
Biotechnology	Engineering	Danisco (Genencor)	Increased from 20% projects on time to 87%.	<a href="http://www.realization.com">www.realization.com</a>
Aerospace	Repair	Delta Air Lines, Inc.	23% increase in engines produced per year; 30% reduction in engine turnaround time.	<a href="http://www.realization.com">www.realization.com</a>
Pharmaceutical	Product development	Dr. Reddy's Laboratories	83% increase in projects completed in first 12 weeks; 75% increase in new product launches year over year.	<a href="http://www.realization.com">www.realization.com</a>
Energy	Installation	Duke Energy	Doubled throughput in 3 months	<a href="http://www.realization.com">www.realization.com</a>
Semiconductor	Design and manufacturing	e2V Semiconductors	Cycle time reduced from 38 months to 23 months.	<a href="http://www.realization.com">www.realization.com</a>
Communications	Network design and installation	eIRcom	On-time delivery improved from 75% to 98%+. Average cycle time was reduced from 70 days to 30 days.	<a href="http://www.realization.com">www.realization.com</a>
Communications	IT	eIRcom	From 40% to 90%+ of projects on time; lead time reduced from 150 days to 30 days.	<a href="http://www.toc-goldratt.com">www.toc-goldratt.com</a>

Defense	Electronics	Elbit Systems	Within the Test Equipment department, 70% of on-time or <1-month delay delivery	www.tocpractice.com
Pharmaceutical	Development of Document Management Systems	Eli Lilly and Co	Projects schedule up to 12 months, reduced to 4 months	www.pmiwdc.org
Pharmaceutical	Product development	Eli Lilly and Co	On-time delivery of 100% with Critical Chain versus 60% with traditional project management	www.prochain.com
Refrigerator Compressing Manufacturing	Product development	Embraco	+100% throughput in 4years (number of completed projects per year) & 11% lead time reduction	www.realization.com
Aerospace	MRO	Embraer	Aircraft Turn Around Time cut by more than half (from >10 weeks to 5 weeks). Increase of mechanic's productivity by 70%	www.marris-consulting.com
Construction	Manufacturing plant	emcocables	Reduced 11 -month average project duration to 7 months. Increased revenue by 55%, received 4 months earlier.	www.realization.com
Construction	TGV station	Emesa	€ 5 million penalty avoided.	www.realization.com
Manufacturing	Product development	Emmerson	100% on-time delivery. 75% cycle time reduction	EM Strasbourg 2016 TOC conference
Measurement instrumentation	R&D	Endress + Hauser	+270% throughput, 60% higher reliability	www.a-dato.com
Aerospace	Helicopter manufacturing and maintenance	Erickson Air-Crane	Increased projects on time from 33% to 83%.	www.realization.com
Medical	Increase of capacity	Erlanger children's hospital (USA)	Unit net income increased by 8%. \$2,8 million-unit expansion project avoided.	www.exepron.com
Energy	Engineering	FMC Technologies	50% reduction in test and final assembly time.	www.pinnacle-strategies.com
Military	Repair	French Air Force	Returned two out of five aircraft to Air Force (€ 300 million value). 15% cycle time reduction, 15% increase in output with 13% fewer resources; 22% reduction in support shops' cycle time.	www.realization.com
Biotechnology	Biotechnology Plant Engineering	Genecor	15% cycle time reduction, 15% increase in output with 13% fewer resources; 22% reduction in support shops' cycle time.	www.realization.com
Public Institution	Efficiency improvement	Guarantee Fund Lithuania	95% reduction of pending applications. Application lead time reduced by 88%	www.tocico.org
Construction	House construction	Habitat For Humanity	A 4-Bedroom House assembled in 3 hrs 44 min & 59 sec in NZ (VS previous record of 4 hrs 39 min & 8 sec in Tennessee) <a href="https://www.youtube.com/watch?v=wHRBeQbvqxw">https://www.youtube.com/watch?v=wHRBeQbvqxw</a>	www.criticalchain.co.uk
Durable goods	Product development	Hamilton Beach Brands, Inc.	Increased from 34 to 52 new products in first year, 70+ in second year with no increase in head count.	www.realization.com

Semiconductor	Plant construction	Harris Semiconductor	Began full high-tech production in 13 months, instead of 54-month industry norm.	<a href="http://www.goldratt.com">www.goldratt.com</a>
Consumer goods	Product development	Heineken, Spain	20% farther time to market. Improved projects on time from 90% to 98%.	<a href="http://www.realization.com">www.realization.com</a>
Data Security and Lossless Compression IP cores	Software integration	Helion Technologies	40% increase in IT integration Throughput in 4 months. 97% of projects finished on time	<a href="http://www.exepron.com">www.exepron.com</a>
Aerospace	MRO	Helisota	Went from 20 aircrafts/year to 40/year. Reduction of Turn Around Time by 52%	<a href="http://www.exepron.com">www.exepron.com</a>
Consumer goods	Product development	HP Digital Camera Group	Improved new products from 6 in 2004 to 15 launched in 2005.	<a href="http://www.realization.com">www.realization.com</a>
Semiconductor	Engineering	Ismecca Semiconductor	25% reduction in cycle time, from 84 days to 64 days.	<a href="http://www.realization.com">www.realization.com</a>
Aeronautics	Aircraft MRO	Israeli Aircraft Industries	From a 3-month TAT per Aircraft Check D Visit to a 2-week TAT	<a href="http://www.criticalchain.co.uk">www.criticalchain.co.uk</a>
Manufacturing	Product development	Johnston Sweepers Ltd	90% on-time delivery	<a href="http://www.tocpractice.com">www.tocpractice.com</a>
Building	Bridge building	Juntos	On Design Department : Due Date Performance increased by 65%, overtime reduced by 20%, subcontractor costs reduced by 40% and CT reduced by 50%	<a href="http://www.tocpractice.com">www.tocpractice.com</a>
Building	Building construction	Kimly Construction Pte Ltd	30% reduction in confidence cycle, better alignment of departments & subcontractors involved in various project stages, ability to assess the impact of potential changes	GoldrattInstitute
Consumer goods	New Product Development	La Fabril	Out of 74 on-going projects, 6 are running late.	<a href="http://www.exepron.com">www.exepron.com</a>
Building	Shipbuilding	Larsen & Toubro Shipbuilding	28-month project instead of 33-month prevision, 5-month delay recovered	<a href="http://www.realization.com">www.realization.com</a>
Energy	Design and manufacturing	LeTourneau Technologies Inc.	Reduced design and engineering from 15 months to 9 months, production engineering from 9 months to 5 months.	<a href="http://www.realization.com">www.realization.com</a>
Building	27-floor building construction	Lithuanian building company	27-floor building construction, running late with due date several times postponed, came back under control according to schedule, delivered a month before planned.	<a href="http://www.exepron.com">www.exepron.com</a>
Aerospace	Engineering and assembly	Lockheed Martin	Cut aircraft full finish time by 57% without reducing scope.	<a href="http://www.goldratt.com">www.goldratt.com</a>
Aerospace	IT	Lord Corporation	Found additional 60% capacity without hiring people.	<a href="http://www.vectorstrategies.com">www.vectorstrategies.com</a>
Semiconductor	Design	LSI Logic	Went from major tool releases were always late to released on time for three years in a row.	<a href="http://www.realization.com">www.realization.com</a>

Telecommunication	Production realization	Lucent Technologies	without additional resources, more than tripled development project capacity (5 to 17). Reduced new product introduction intervals by 50%. 100% of projects completed ahead of schedule.+30% revenue.	www.goldratt.com
Aerospace	MRO	Lufthansa Techniks Maintenance International	TAT decreased by 15-20%, mechanic's utilization rates increased by 45%	www.realization.com
Medical	Transformation and compliance with new technology and	Maasstad Ziekenhuis Hospital	Within 6 months, number of finished projects/month multiplied by 2, projects lead time cut by half and 95% of projects delivered on time, scope and budget	www.tocico.org
Advertising	Advertising Product Development	Marketing Architects	+66% of completed projects in a time-period	www.realization.com
Medical	Product development	Medtronic	Improved software release intervals from 6 months to 9 months to every 2 months. Schedule slips on device programs cut by 50%.	www.realization.com
Medical	Product development	Medtronic, Europe	Reduced project cycle time from 18 months to 9 months. On-time delivery increased to 90%.	www.realization.com
Electrical test intruments	New product development	Megger	Project average overrun went from 74% before CCPM implementation to 16% after CCPM implementation	www.tocpractice.com
Watch manufacturing	Mold engineering development	Morioka Seiko Instruments Inc.	97% Due date performance in mold design & production	www.beingmanagement.com
Textile	Capacity expansion	Nakoda	A scheduled 14-month project expected to be finished in May 2013, project finished in January 2013 (10-month duration)	www.realization.com
Insurance	IT	Nationale Nederlanden - Groupe Life	Due Date Performance went from 52% to 82%	www.tocico.org
Supply Chain	Data Systems and S/W integration	NeoGrid	25% improvement in Time and Material Cost Recovery	www.exepron.com
Consumer goods	Sales	Oregon Freeze Dry	Increased number of sales projects completed per year from 72 to 171.	www.realization.com
Glass	Plant engineering	Owens-Illinois	Decreased cycle time from 6 months to 2.5 months.	www.realization.com
Health Care	Emergency room in hospital	Oxford-Radcliffe Hospitals, UK	Increased patients through emergency room from <70% within four hours to 100%, while patient load grew by more than 25%.	www.tocinternational.com
Pharmaceutical	Product development	P&G Pharmaceuticals	Increased projects completed per quarter from five to eight, and on-time rate from 55% to 90%.	www.realization.com
Shoe producer	New Product Development	Plasticaucho	On-time seasonal delivery for new models went from 37% to 78%	www.exepron.com
Aeronautics	MRO	Pratt & Whitney	Completed additional three months work without expediting or increasing costs 75 % of projects completed on schedule & under budget. Reduction of multitasking.	www.goldratt.com

Financial services	Network delivery	Radianz	Project performance has gone from less than 20% to greater than 70% of projects delivered on time and to original scope.	<a href="http://www.criticalchain.co.uk">www.criticalchain.co.uk</a>
Rail	Repair	Railcare Wolverton, UK	100% on-time delivery. Increased from one project at a time to three.	<a href="http://www.realization.com">www.realization.com</a>
Marketing	Marketing/Publishing Support	Rapid Solutions Group	On-time delivery improved by 30%.Lead times reduced by 25%.	<a href="http://www.realization.com">www.realization.com</a>
Defense	New Product Development	Raytheon	Ontime deliveries, cost avoidance, reduction in project duration, etc... example of Tracer Software : duration reduction, schedule went from 71 days to 24. \$1,8M cost avoidance	<a href="http://www.raytheon.com">www.raytheon.com</a>
Manufacturing	Engineering and manufacturing	Rex Materials Group	Lead time down from six weeks to 10 days.	<a href="http://www.cmg-toc.com">www.cmg-toc.com</a>
Communications	Product development	Ricoh	New teleconference system (P3000) delivered on-time without any compromis on the initial design	<a href="http://www.beingmanagement.com">www.beingmanagement.com</a>
Aerospace	Product development	Safran Group / Sagem	Reduced the average product development lead time of the entire portfolio by 50%.	<a href="http://www.marris-consulting.com">www.marris-consulting.com</a>
Aerospace	Factory plant layout modification	Safran Group / Sagem	Total transformation of shopfloor layout. >80% of machines moved. Initial estimate 5 weeks, CCPM result 8 days with 4 hours of buffer unused.	<a href="http://www.marris-consulting.com">www.marris-consulting.com</a>
Aerospace	Product development	Safran Group / Sagem	Recovery plan for an overdue critical new product development programme. 300 people, 6 facilities. Project deliverables promised to client recalculated and honoured.	<a href="http://www.marris-consulting.com">www.marris-consulting.com</a>
IT	Product Development	Seagate Technology	Cut New Product Development durations by half	<a href="http://www.stottlerhenke.com">www.stottlerhenke.com</a>
Construction	Home building	Shea Homes	Reduced cycle time by 40% from 91 days to 56 days.	<a href="http://www.vectorstrategies.com">www.vectorstrategies.com</a>
Power	Engineering	Siemens Generator Engineering	Went from 110 to 128 projects completed, with 30% increase in throughput.	<a href="http://www.realization.com">www.realization.com</a>
Power	Engineering	Skoda Power	30% increase in casings per year. Went from60% to 90% on-time delivery, with 20%+ faster cycle time.	<a href="http://www.realization.com">www.realization.com</a>
Textile	Design	Skye Group	100% due date performance with 30% reduction in lead times.	<a href="http://www.realization.com">www.realization.com</a>
Aerospace	Engineering	Spirit Aerosystems	Reduced cycle time from 12+ months to 7 months.	<a href="http://www.realization.com">www.realization.com</a>
Building	Infrastructure building	Sub-contractor for Wroclaw city	Building roads, tram route, tram/bus station and Wroclaw stadium in order to host the UEFA 2012, all delivered on-time	<a href="http://www.tocpractice.com">www.tocpractice.com</a>
Industry	Development of Measurement tools & system	Synergis Technologies	Clear identification of bottlenecks in the system Ability to predict issues ahead of time - avoiding fire-fighting with proactive behaviour. Customers found new confidence in Synergis.Synergis now has a system capable of managing over 200 complex projects concurrently. Lead times are being slashed, and being capable of delivering jobs on time.	<a href="http://www.criticalchain.co.uk">www.criticalchain.co.uk</a>

Plastic	Mold Manufacturing	Takagi	Overall CT decreased by average 20%, production CT decreased by average 30%, throughput increased by 30% (number of projects completed per month)	www.tocpractice.com
MRO	Aircraft Maintenance	TAM MRO	7% reduction in TAT, ontime performance and quality increased	UNITED STATES SECURITIES AND EXCHANGE COMMISSION - LATAM Airlines
MRO	Aircraft Maintenance	TAP Maintenance & Engineering	21 % reduction in TAT, avoidance of subcontracting expenses	www.mromarketing.aviationweek.com
Steel	Plant maintenance	Tata Steel	68% faster project time; went from 11 -day planned shutdown to 5 days.	www.realization.com
Security	Installation	Technology Integration Partners (TIP)	Drastic projects duration reduction, profit increased from 18,5% to 28,5% to 34,5% in 3 years.	www.exepron.com
Building	Palm Oil processing facilities building	Tecnintegral	A 18-month project finished 8 days ahead of schedule	www.exepron.com
Defense	Product design and manufacturing	Tecnobit	Reduced project cycle times by 20%.	www.realization.com
Health Care	Product development	Terumo Heart	90% on-time delivery, project duration reduction, for similar projects from 2-year to 6-month duration	www.realization.com
Aerospace	Product development	Thales Alenia Space	Reduced the duration of the final part of the development of a critical new satellite from 12 months to 5 months so as to finish on time.	www.marris-consulting.com
Ship building	Building complex Platform Service Vessel	Thomas-Sea Marine	Average 8-12 months late deliveries on PSV deliveries. CCPM was implemented on 2 ships: 45 days late for one ship and on-time delivery for the second one	www.exepron.com
Automotive	Engineering	ThyssenKrupp	63% gain in productivity; 15% more projects completed.	www.realization.com
Injection moulding	New Product Development	Tomplast/Uniplast	Number of completed projects per year multiplied by 7 in 3 years. Improvement of projects on-time delivery.	www.tocpractice.com
Durable goods	Custom design, manufacturing and installation	TRS Refrigeration	Reduced average project cycle time from 75 days to 46 days, and increased project capacity by 30% with no added manpower.	www.tocca.com.au
Military	Repair, Logistic, and testing	U.S. Air Force (multiple bases)	Turnaround time reduced 25-30%, multiple aircraft returned to Air Force.	www-realization.com
Military	Army fleet maintenance	U.S. Army Fleet Support	32% reduction in CH-47 and 52% reduction in UH-60 turnaround time.	www.realization.com
Military	Repair	U.S. Army, Corpus Christi	Throughput increased from 5.4 aircraft per month to 6.3.	www.realization.com
Military	Repair and logistics	U.S. Marine Corps (Multiple bases)	Repair cycle cut by up to 50%, on-time delivery increased to 95%+, product rate increased.	www.realization.com

Consumer goods	Capital Projects and Marketing and R&D Innovation	Unilever SA	Implementation on a projects portfolio. Single project duration reducep up to 25%. Significant reduction of project lead time for the portfolio.	<a href="http://www.criticalchain.co.uk">www.criticalchain.co.uk</a>
Military	WarfighterSystems Testing	US Air Force Operational Test & Evaluation Center	30% reduction in cycle time measured over 900 projects.30% improvement in resource utilization.88% on-time delivery performance.	<a href="http://www.realization.com">www.realization.com</a>
Military	MRO	US Air Force, Ogden Air Logistics Center	+32% in aircraft production per month. On-time delivery increased to 85%.	<a href="http://www.realization.com">www.realization.com</a>
Military	MRO	US Air Force, Oklahoma City Air Logistics Center	30% reduction in TAT. +47% production output. Dock spaces freed up (additional revenue potential \$35M)	<a href="http://www.realization.com">www.realization.com</a>
Military	Aircraft Upgrade and Repair	US Air Force, Oklahoma City Air Logistics Center	+54% in aircraft production per year. Cycle times from 225 days to 195 days.	<a href="http://www.realization.com">www.realization.com</a>
Military	Aircraft Upgrade and Repair	US Air Force, Oklahoma City Air Logistics Center	Cycle time went from 183 days to 155 days. 11% capacity released for additional workload.	<a href="http://www.realization.com">www.realization.com</a>
Military	MRO	US Air Force, Oklahoma City Air Logistics Center	Average turnaround timefrom 327 days to 146 days. 44% increase in throughput in 1year.	<a href="http://www.realization.com">www.realization.com</a>
Military	MRO	US Air Force, Tinker Air Force Base	Engine Piece-Part Repair:69% reduction backshopcycle time.67% increase in monthly throughput. Engines and Modules: 10% increase in monthly throughput. 55% reduction in cycle time.	<a href="http://www.realization.com">www.realization.com</a>
Military	Aircraft Upgrade and Repair	US Air Force, Warner Robins Air Logistics Center	25% increase in throughput. Turnaround time reduced to 37-121 days.+32% in Mechanic output per day.40% reduction in overtime.	<a href="http://www.realization.com">www.realization.com</a>
Military	Aircraft Repair and Overhaul	US Air Force, Warner Robins Air Logistics Center	Turnaround time from 240 days to 160 days. 75% fewer defects.	<a href="http://www.realization.com">www.realization.com</a>
Military	Reset Maintenance Programs	US Army AMCOM-ALC, Field Support Readiness Directorate	TAT decreased by average 18%	<a href="http://www.realization.com">www.realization.com</a>
Military	Aircraft Maintenance	US Army National Guard, the 1108th TASM Group	+43% increase in number of visits. 60% reduction in cycle time	<a href="http://www.realization.com">www.realization.com</a>
Military	Helicopter Maintenance, Repair and Overhaul	US Army, Corpus Christi Army Depot	+17% increase in throughput. Between 15% and 50% reduction in TAT (depending on helicopter type)	<a href="http://www.realization.com">www.realization.com</a>
Military	Processing of Purchase Requests	US Department of Defense Procurement Organization	Delays reduced by 40%.76% reduction in cycle time.29% increase in throughput.	<a href="http://www.realization.com">www.realization.com</a>
Military	Army Vehicles Maintenance and Repair	US Marine Corps Logistics Base, Barstow	From 30% to 60% reduction in repair cycle time	<a href="http://www.realization.com">www.realization.com</a>
Military	Engines & Components Repair and Overhaul	US Naval Aviation Depot, Cherry PointAircraft	+11% productivity. Labor rate competitiveness	<a href="http://www.realization.com">www.realization.com</a>
Manufacturing	Design	Valley Cabinet Works	Went from 200 projects per year to 334 projects in the first nine months of the year measured.	<a href="http://www.realization.com">www.realization.com</a>

Steel	Rolling Mill Expansion	Vardhman Special Steels Limited	Project duration estimate ~16 months before CCPM implementation VS 13 months planned after implementation. 10 months after launch, still on tracks.	<a href="http://www.realization.com">www.realization.com</a>
IT	Customized software development	Verint	Project durations reduction : 37% for large projects, 33% for small projects. Throughput increased to 30 projects per quarter.	<a href="http://www.pmiwdc.org">www.pmiwdc.org</a>
Offshore	Product development	Veripos	Projects delivered between 25% and 40% faster	<a href="http://www.pmiwdc.org">www.pmiwdc.org</a>
Energy	Engineering	Von Ardenne	Cycle time reduced from 17 weeks to 14 weeks, while projects on time increased from 80% to 90%.	<a href="http://www.realization.com">www.realization.com</a>
Nickel Smelting	Process Plant Turnaround	Votorantim	2 pilots: 1 project delivered on time, 1 project delivered 1 day earlier. Actual cost = 96% of planned budget when cost overruns before CCPM	<a href="http://www.realization.com">www.realization.com</a>

### Other CCPM practitioners

3M, ABB, Abbott Labs, Accoat, Adirondack Oral & Maxillofacial Surgery, Advanced Energy Technology, Aerojet Corporation, Agilent Technologie, AHIS-St. Vincent Health, Air Force Institute of Technology, Airshow Inc., Alcatel, Alfa Lova, AMCC, AMD, American Rubber Products, AMGEN, Andover Healthcare Inc., Applied Plasmonics, AREVA, Arterain Medical, Atomic Energy of Canada Ltd., Avaya, Avitronics, Barco, Baxter, Bell Canada, Bimba Manufacturing, Bosal, Bosch Rexroth Ltda., Boston Scientific, Bovis Pharmaceuticals, Brice Manufacturing, Broetje-Automation, BT Radianz, BVR Technologies Company, C.F. Roark Welding & Engineering Co. Inc., Callaway Golf, Celite Corporation, Columbia Industries, Central Dupage Health, Clopay, Coastal, Coca-Cola, Colgate Palmolive, Computer Sciences Corp, Conoco, Converge Medical Inc., Corning Cable Systems, Cray, Inc., Cueros Industrializados del Bajio S.A., Cytori Therapeutics, Inc., DaimlerChrysler UK, Danfoss, Del Monte Foods, Delta Faucet Company, Detroit Diesel Reman-West, Diehl Metering, Disney, DuPont, Eastman Kodak Company, ECI Telecom Ltd., Eclozion Informatique, Edwards Lifescience, Ericsson, Estonian Telephone, Ethicon, Exepron refs, ExxonMobil Chemical, Fairchild Semiconductor, Fisher Controls, Fluid Brasil Sistemas E Tecnologia, Fluke Corporation, Folkuniversitetet, Fonterra, Fuel Cell Energy, Gambro Healthcare, GE Industrial Systems, General Dynamics, Gillette, GlaxoSmithKline, Graftech, Hach, Halliburton, Hawker Beechcraft, Heineken, Henkel, Hewlett Packard, Hitachi Computer Products, Honda, Honeywell, IBM, IKEA Trading und Design, INSEAD, Ismecca Europe Semiconductor, ITT Canon, ITT Corporation, ITT Space Systems, ITT Technical Institute, Janssen Pharmaceuticals, Johnson & Johnson, Mettler-Toledo Garvens, Kapp Niles, Kawasaki Heavy Industries, Ltd., Kraft Foods, L-3 Communication Systems, LSI Logic, Lucent Technologies, M&M Precision Systems, Marshall Industries, Marvell, Mazda, McKee Foods, Medtronic, Merck, Medco Managed Care, Merichem Chemicals & Refinery Services, Microsoft, Milwaukee Forge, Moorhead, Motorola, NASA, Nike, Northrop Grumman, Numonyx, Other ERO, Philip Morris, Philips Semiconductors, Pioneer, Portsmouth Naval Shipyard, Puget Sound Naval Shipyard, Qualcomm, Raychem, Roche Diagnostics, Rolls Royce, RSA Security, SAAB Avionics, Sapient, Sappel, Sonora Quest, Sony Ericsson Mobil Communications, Spectranetics, Spirent Communications, Sun Microsystems, Sylvania, Symbian, Tadiran Spectralink, Tektronix, Tellabs, Tenet Health Care, The Boeing Company, Thyssen Krupps, Polysius, Timco, Tripod Data Systems, Inc., TT Technologies, Tundra Semiconductor, Tyco Electronics, Tyco Healthcare, United Behavioral Health, UPC Technology, US Air Force, Vascore Medical, Ventana, Volvo, Workspace, Xerox Corporation, Yves Rocher